

# Project Planning Phase

## Project Planning

|               |                                                                       |
|---------------|-----------------------------------------------------------------------|
| Date          | 02 October 2026                                                       |
| Team ID       | SWTID-2026-9494                                                       |
| Project Name  | Script-Controlled ACL – Restrict Record Access Based on Custom Script |
| Maximum Marks | 5 Marks                                                               |

### Product backlog, sprint schedule and estimation


| Sprint                | Functional requirement (Epic) | USN    | User story / task                                                                                          | Points    | Priority | Team members     |
|-----------------------|-------------------------------|--------|------------------------------------------------------------------------------------------------------------|-----------|----------|------------------|
| Sprint-1              | Milestone-1: Users and Roles  | USN-1  | As an administrator, I can create the project users (admin, owner, standard user, no-role user).           | 2         | High     | Srinithi T       |
| Sprint-1              | Milestone-1: Users and Roles  | USN-2  | As an administrator, I can create the roles u_record_admin and u_record_user and assign them to users.     | 3         | High     | Srinithi T       |
| Sprint-1              | Milestone-2: Tables Creation  | USN-3  | As a developer, I can create the Confidential Record table with the required fields.                       | 3         | High     | Shrivinoj K      |
| Sprint-1              | Milestone-2: Tables Creation  | USN-4  | As a tester, I can add sample records (confidential and non-confidential) owned by different users.        | 2         | High     | Shrivinoj K      |
| Sprint-1              | Milestone-3: ACL - READ       | USN-5  | As a security admin, I can create a script-controlled READ ACL so users see only permitted records.        | 5         | High     | Shrivinoj K      |
| Sprint-1              | Milestone-3: ACL - READ       | USN-6  | As a tester, I can impersonate each user and verify the list and form visibility.                          | 3         | High     | Shrivinoj K      |
| <b>Sprint-1 total</b> |                               |        |                                                                                                            | <b>18</b> |          |                  |
| Sprint-2              | Milestone-4: ACL - CREATE     | USN-7  | As a security admin, I can create a script-controlled CREATE ACL for authorised roles only.                | 3         | High     | Shrivinoj K      |
| Sprint-2              | Milestone-5: ACL - WRITE      | USN-8  | As a security admin, I can create a script-controlled WRITE ACL that lets only owners/admins edit records. | 5         | High     | Mohammed Ameen S |
| Sprint-2              | Milestone-6: ACL - DELETE     | USN-9  | As a security admin, I can create a DELETE ACL that restricts deletion to administrators.                  | 3         | High     | Mohammed Ameen S |
| Sprint-2              | Milestone-7: Conclusion       | USN-10 | As a tester, I can run the full access matrix for Read, Create, Write and Delete.                          | 3         | High     | Team             |
| Sprint-2              | Milestone-7: Conclusion       | USN-11 | As a project team, we can document the implementation, testing and results.                                | 3         | Medium   | Team             |
| Sprint-2              | Milestone-7: Conclusion       | USN-12 | As a project team, we can record the demo video and publish the GitHub repository.                         | 2         | Medium   | Team             |
| <b>Sprint-2 total</b> |                               |        |                                                                                                            | <b>19</b> |          |                  |

**Total story points:** Sprint 1 = 18, Sprint 2 = 19, Total = 37.

### Project tracker, velocity and burndown chart

| Sprint   | Total story points | Duration | Sprint start date | Sprint end date (planned) | Points completed | Release date (actual) |
|----------|--------------------|----------|-------------------|---------------------------|------------------|-----------------------|
| Sprint-1 | 18                 | 6 days   | [Start date]      | [End date]                | [Update]         | [Actual date]         |
| Sprint-2 | 19                 | 6 days   | [Start date]      | [End date]                | [Update]         | [Actual date]         |
| Total    | 37                 | 12 days  |                   |                           |                  |                       |

**Velocity:** Average velocity = 37 points / 2 sprints = 18.5 points per sprint (3.08 points per day over 12 days).



Replace the bracketed dates with your actual sprint dates and add the real burndown line once the sprints are complete.